
AGENDA: 

 
March 23, 2004 4.1 

CATEGORY: 

 
Consent 

DEPT.: 

 
Public Works 

TITLE: Fire Station No. 3 Rest Room 
Modification, Project 02-29—Accept 
Construction 

RECOMMENDATION 
 
Accept Fire Station No. 3 Rest Room Modification, Project 02-29, and authorize the final 
contract payment. 
 
FISCAL IMPACT 
 
Fire Station Nos. 1, 3 and 4 Modifications, Project 02-29, was approved and funded in the 
2001-02 Capital Improvement Program with a total project budget of $400,000.  The rest room 
modifications at Fire Station Nos. 1 and 4 were completed for a total cost of $65,000.  Fire 
Station No. 3 Rest Room Modification, Project 02-29, has a project budget of $254,000.  The 
final construction cost of $138,502 is within the construction budget of $145,853. 
 
BACKGROUND AND ANALYSIS 
 
On July 8, 2003, the City Council awarded the construction contract to Kuehne Construction 
of Sunnyvale at the low bid price of $145,853, which included a $20,000 construction contin-
gency.  The work included modifying the existing locker room and utility systems, and 
replacing the existing single rest room with separate men's and women's rest rooms.  All the 
City's fire stations now have separate rest rooms for male and female Firefighters and comply 
with Americans with Disabilities Act (ADA) standards. 
 
The final construction cost of $138,502 included two change orders totaling $12,649, as shown 
on Attachment 1.  All work has been completed in accordance with the plans and 
specifications. 
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Attachment:  1. Change Order Log 
 
cc: Mr. Jim Kuehne, Kuehne Construction 
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